



Project Proposal: WordPress Membership & Credit System

1 Overview

We will develop a WordPress website featuring:

- Tiered membership plans
- Credit-based downloads and content access
- Secure media delivery
- Integrated e-commerce store
- Email automation

All features will be manageable directly from the WordPress admin dashboard, eliminating dependency on a developer for day-to-day operations.

2 Client-Purchased Tools (Yearly)

Item	Description	Cost
Divi Theme	Premium WordPress theme (Yearly License)	\$89 / year
Plugins	Restrict Content Pro, FluentCRM Pro, myCred + Add-ons, WooCommerce Subscriptions	\$606 / year
CDN / Media Storage	Bunny.net (secure video & thumbnail delivery)	\$100 / year
Subtotal	Theme + Plugins + CDN/Storage	\$795 / year

Note: These tools must be purchased by the client to legally run the website and access updates and support.

3 Our Development & Configuration (One-Time)

Item	Description	Cost
Full Site Development	WordPress setup, Divi child theme, membership & credit system, secure downloads, admin dashboard, WooCommerce store, email automations, and admin documentation	\$1,500 (one-time)

4 Total First-Year Cost

Description	Cost
Client-Purchased Tools (Theme + Plugins + CDN)	\$795 / year
Development & Configuration (One-Time)	\$1,500
Total First-Year Cost	\$2,295

Notes:

- Subsequent years will only require renewal of client-purchased tools (\$795/year).
 - Hosting & domain are **not included** and should be purchased separately.
 - Phase 2 features (e.g., real-time streaming watch-time deduction) will require separate discussion & quotation.
-

5 Project Timeline (1.5 Months / 6 Weeks)

Phase	Tasks	Duration
Week 1: Planning & Setup	Requirement finalization, hosting & domain setup, tool licenses acquisition	1 week
Week 2-3: Design & Theme Development	Divi child theme creation, layout & design customization	2 weeks

Week 4: Membership & Credit System Configuration	Install & configure Restrict Content Pro, myCred, WooCommerce subscriptions, credit management	1 week
Week 5: Secure Media Delivery & Email Automation	Bunny.net integration, secure media management, FluentCRM setup, email workflows, automation testing	1 week
Week 6: Testing & Launch	Full site QA, security checks, user testing, launch preparation	1 week
Total Duration	6 weeks (1.5 months)	